# JFCOM Update to Concept Conference 10 MAY 05

**Colonel Kelly Mayes, USA**

**(757) 203-3191**

**kelly.mayes@je.jfcom.mil**

# Major Combat Operations JOC



Next deliverable: Version 2.0 due JAN 06

Revision includes:

- Refine SECDEF-approved version 1.11 (regional competitor focus)
- Modify version 1.11 to incorporate Irregular Warfare into central idea, foundations, principles, tasks, and capabilities
- Maintain current SECDEF-approved format and structure
- Amplify Illustrative CONOPs section

Action Plan:

- May: UQ; JUW
- July: Writing workshop (IWAR/capabilities focus)
- Sep: AO-level writing workshop (informal peer review prior to staffing)
- Oct: UC, SCD Review, Planner level 136
- Nov: GO/FO level 136, Comment Resolution Conference
- Dec: OPSDEPS Brief, JCS Tank Brief
- Jan 06: Forward v2.0 to SECDEF via CJCS

# Stability Operations JOC



Next deliverable: Version 2.0 due JAN 06

Revision includes:

- Maturation of Case 2
- Incorporation of Case 4 (transnational organization)
- Amplify Illustrative CONOPs section

Action Plan:

- May: UQ; JUW; SCD Review
- June and July: AO-level writing workshops
- Sep: Stab Ops LOE
- Oct: UC, SCD Review, Planner level 136
- Nov: GO/FO level 136, Comment Resolution Conference
- Dec: OPSDEPS Brief, JCS Tank Brief
- Jan 06: Forward v2.0 to SECDEF via CJCS

# Command and Control JIC



Next deliverable: Version 1.0 due JUN 05

Tasking:

- JFCOM develop joint command & control JIC in context of gaining operational access and seizing the initiative in a Major Combat Operation at the operational to tactical level of war in the 2015 (5-20 yrs) timeframe. (JCS Tank, JS/J7, May 04)

Action Plan:

- APR: C2 JIC Wargame, Brief to JCS Tank, Planner-level JP-136 review
- MAY: UQ, JUW, GO/FO JP-136 Review
- JUN: Comment Resolution Conference, JCS Tank Review, Deliver v1.0 for JCS approval by 30 JUN
- JUL+: Continue to develop and refine Version 1.0 beyond Jun 05 through experimentation
  - For example: Emerging insight from UQ05 indicates requirement to improve global situational awareness, global synchronization, and global force management

# Joint Urban Operations JIC



Next deliverable: Version 1.0 by JUL 05

Includes:

- Tasks, Conditions, Standards, CONOPS

Action Plan:

- May: FO/GO JP-136 Review*
- Jun: Conflict resolution conference
- Jul: OPSDEPS Review, JCS Tank Approval

* Some risk that CONOPS will not be ready until end of June

# JFEO JIC

Next deliverable: Version 2.0 by JAN 06

Includes:

- Refinement of content through experimentation
- Alignment to CJCSI 3010 and the CCJO

Action Plan:

- Jul: AO-level writing workshop
- Nov: Planner-level JP-136 Review, FO/GO JP-136 Review
- Dec: Comment resolution conference
- Jan 06: OPSDEPS Review, JCS Tank Approval